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Microsoft Project 2007 L
womoors New Features

Multilevel Undo

WOW! This is great! People have been asking for it for a while and now Microsoft has delivered! You can set the number of undo’s
allowed by going to Tools ~Options™ General tab. Please keep in mind that the higher the number of undo’s, the slower your
computer may run. You can undo one action at a time or select multiple actions to undo.
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Task Drivers

Ever spend hours trying to figure out what was making a task have a particular date? Now with the click of a button, Project will tell
you exactly what is driving the date of that task! Simply click on the Task Drivers icon and the Task Drivers pane will appear. In the
example below, a predecessor task and a particular resource are driving the date for our task.
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Change Highlighting

Ever saved a copy of your project before making any changes so that you compare the two to see exactly what changes occurred?
You no longer have to worry about that! Project 2007 has a wonderful feature called Change Highlighting. Any change that you
make will highlight any tasks that were impacted by that change.
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There are many more new features in Microsoft Project 2007 that will make you want to switch from Microsoft Project 2003! If you would like
more information about these features or our services, please visit our website!  www.pmpspecialists.com (479)220-0758
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